

Unknown

From: Chao, Henry (CMS/OIS)
Sent: Tuesday, July 16, 2013 10:07 AM
To: Outerbridge, Monique (CMS/OIS)
Cc: Murray, Ruairi S. (CMS/OIS); Grothe, Kirk A. (CMS/OIS); Berkley, Katrina (CMS/OIS); Oh, Mark U. (CMS/OIS); Van, Hung B. (CMS/OIS); Rhones, Rhonda D. (CMS/OIS)
Subject: RE: CGI Monthly Meeting Next Week
Importance: High

Did you see my other email about first just talking to Rich Martin to convey just how low the confidence level and then pile on top of that the request for more money when we constantly struggle to get a release done, vacillating on delivery by due dates, and worse of all poor QA from build of the VMs all the way up to their software. They are the Prime and take direction from us so I don't want to hear about Marklogic, TMRK/URS, or anything else. I just need to feel more confident they are not going to crash the plane at take-off, regardless of price.

Figure out how to get that conversation conducted and message conveyed.

Henry Chao
Deputy CIO & Deputy Director,
Office of Information Services
Centers for Medicare & Medicaid Services
410- [REDACTED]
301- [REDACTED]

From: Outerbridge, Monique (CMS/OIS)
Sent: Tuesday, July 16, 2013 10:02 AM
To: Robinson, Carolyn E. (CMS/OIS); Trenkle, Tony (CMS/OIS); King, Terris (CMS/OIS); Chao, Henry (CMS/OIS); Grothe, Kirk A. (CMS/OIS)
Cc: Shippy, Scott (CMS/OIS); Lewis, Melinda (CMS/OIS); Tierney, Janet L. (CMS/OIS); Blondell, Star (CMS/OIS); Weiss, Paul (CMS/OIS)
Subject: RE: CGI Monthly Meeting Next Week

I'm going to check with Mary to see if we can reschedule. Henry and I both will be in DC tomorrow and based on how Kirk looks and feels today I suspect he may not be in tomorrow.

From: Robinson, Carolyn E. (CMS/OIS)
Sent: Friday, July 12, 2013 12:11 PM
To: Trenkle, Tony (CMS/OIS); King, Terris (CMS/OIS); Chao, Henry (CMS/OIS); Grothe, Kirk A. (CMS/OIS)
Cc: Outerbridge, Monique (CMS/OIS); Shippy, Scott (CMS/OIS); Lewis, Melinda (CMS/OIS); Tierney, Janet L. (CMS/OIS); Blondell, Star (CMS/OIS); Weiss, Paul (CMS/OIS)
Subject: CGI Monthly Meeting Next Week

There is a CGI monthly meeting next week. Some information you all will want to know is that they need about \$38 million more to get them through Feb 2014. CIGS is reviewing the proposal, and they will be getting back, to Paul Weiss, by next Thursday. This \$38 does not include the approximate \$40 million we have in the budget for this contract.

Kirk, you will want to weigh in with any technical points you want to make.

11/12/2013